

Communication

Project Information

Date	15 March 2026
Team ID	
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan

Effective communication is essential for the successful completion and demonstration of **OptiCrop: Smart Agricultural Production Optimization Engine**. This document outlines the communication strategy followed within the team and with stakeholders throughout the project lifecycle, including how project updates, development progress, issues, testing feedback, and deployment discussions were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Discord / WhatsApp	All Team Members	Discuss daily updates, assigned tasks, blockers, and feature progress.
2	Progress Update	Weekly	Google Meet	All Team Members	Review weekly milestones and synchronize frontend, backend, database, and machine learning work.
3	Issue / Bug Discussion	As Needed	GitHub Issues / Discord	Affected Developers	Debug Flask routing errors, model prediction issues, database errors, and UI validation problems.

4	Stakeholder Review	Bi-Weekly	MS Teams	Team Members & Mentors	Present current project status, demonstrate completed modules, and collect feedback.
5	Final Demo Rehearsal	Once	Google Meet	All Team Members	Conduct a full run-through of the project explanation, application workflow, and demonstration flow.

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Coordinating offline coding times due to different class schedules and individual availability.	Scheduled a fixed 1-hour team sync every night at 9 PM on Discord to review progress and assign next tasks.
2	Resolving Git merge conflicts while integrating Flask routes, database code, and machine learning model files.	Implemented branch-based development, peer-reviewed pull requests, and merged only tested changes into the main branch.
3	Maintaining consistency in model files, dataset paths, and environment configurations across different systems.	Standardized relative path usage, documented setup steps in the README file, and used shared configuration guidelines.